

Interstein State State

Clark's Point Sewer Project Update | May 5, 2025

• Anson has retained an arborist to assist in tree trimming and properly dressing limbs that must be cut for overhead equipment operating room.



- There is a temporary gravel road at the corner of Julian Clark and Relyea. This will remain in place for 30 days to help with the ingress and egress of the back of the neighborhood.
- One construction crew will continue moving down Julian Clark for the next 30 days. The 2nd crew will continue down Taliaferro Avenue.

1739 Signal Point Road | P.O. Box 12140 | Charleston, SC 29422-2140 | P 843-795-9060 | F 843-762-5240 | www.jipsd.org

JIPSD is an Equal Opportunity Employer and Provider, an At-Will Employer and a Drug-Free Workplace. We participate in E-Verify.

