



James Island Public Service District

Dedicated to Public Service Excellence

Donald Hollingsworth, Eugene Platt, Kathy Wooten

Clark's Point Sewer Project Update | **July 3, 2025**

A crew continues to work on trench patches using flowable fill on Taliaferro. Once the fill has cured, they are following up with final asphalt paving to restore the surface. Upon completion, they will mobilize to Simpkins St. to begin similar work.

There's a second crew laying the main sewer line on Relyea, while a third crew lays pipe on Targave.

A fourth crew is working across multiple areas of the project where surface restoration is needed. This includes repaving and addressing temporary patches with final asphalt.

All remaining personnel are assisting with general cleanup throughout the project site.

Tree removal and trimming will start next week on Point of Light Lane and Wicks Avenue for the trees located in the ROW easement area. Additionally, tree trimming will commence on Julian Clark for trees situated within the ROW easement area.



1739 Signal Point Road | P.O. Box 12140 | Charleston, SC 29422-2140 | **P** 843-795-9060 | **F** 843-762-5240 | www.jipsd.org

JIPSD is an Equal Opportunity Employer and Provider, an At-Will Employer and a Drug-Free Workplace. We participate in E-Verify.



facebook.com/JamesIslandPSD



instagram.com/JamesIslandPSD